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CCR No. 97-0218 Logged Date 2/21/97 Rev. - Request Type CCR

Priority Routine Urgent x Emergency Affected Release Change Class I I

Title (description)  DSS Lab Additionally Required Items

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Additional items are required to complete the work in configuring the DSS Laboratory

Proposed Solution

See attached

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement x QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng Sys Verf
Acpt

Cost: None Small x Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Alla Lake
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date

CM01OC96  ECS


